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November 6, 2015 

North Bound Siding South Bound split to plant Loading gondola's 

Subject: Possum Point Ash Pond Closures 

The status report for the subject project, as of Friday November 6, 2015 is contained below. 

ENGINEERING 

Possum Point 

• GAl Teleconference meeting Tuesday 1400 hours, to discuss erosion/ash discharge 
control issues, action item list, ash removal end dates and GAl daily usage of the new 
GAl forms on site. 

o Glover rolling wet material at plant settling ponds to assist drying 
o Clean ash from road sides by hand, especially around drain tiles 
o Work on rail options for Dominion remaining ash in A-B-C and E 

• Environmental meeting on Wednesday W/ JeffMarcell. 
• November 5, 2015, Rail and Ash loading meeting 1530-1630 
• November 6, 2015, Teleconference meeting with APEX, System water operations 

MISCELLANEOUS 

Possum Point 

• 2 GAl Representatives on site this week M-F. 
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• JW Rapp completed with the oily water bypass line and is stabilizing backfill with 
straw and planting grass seed. 

• Glover continues to demobilize equipment from site that is not in use (Off road trucks, 
caterpillars etc). Plan is to leave 4 off road trucks for remaining pond ash loading 

• Glover installing 24 inch HDPE piping from C pond toE pond area 
• Glover clean-up of work areas/roadways for any ash every day 
• Glover clean-up of assembly area on Wednesday 

ENVIRONMENTAL PERMITTING 

Possum Point 

PROCUREMENT 

Possum Point 

• Glover still waiting on two new pumps 

CONSTRUCTION 

Possum Point 

• Glover continues Pond E dredging operations. 
o Total cu. yds. For this week ending 11/6/2015: 0 cu. yds. 

• Glover continues pond ABC dredging operations. 
o Total cu. yds. For this week ending 11/6/2015: 0 cu. yds. 

Total Ash Deposited into Pond D: 0 cu. yds. 

• Glover continues to clean equipment for demobilization. 

NOTE- below is the supporting information from Dominion Daily Project Lead/CM and GAl 
Observation reports utilized in the week ending summary: 

DATE: November 11/06/2015 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather: Friday 78 Deg Sunny 
• Tomorrow's Forecast: 11/09/15 Monday 55 Deg Sunny 
• Number of trucks on site E pond (12) 
• Number of Excavators Operating in E pond Today (0) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
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• A&C pond 10/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover Hauling equipment off site. 
• Glover Cleaning the shoulder of Coxpit RD road from D pond pole gate to C pond pole 

gate. 
• Glove Laying out 24" HDPE pipe from C to D pond 
• Glover Repairing silt fences. 
• Glover No dredging in the low volume ponds today the off road truck would tear up the 

wet ground in the lay down area. 
• GAl Taking water samples in D pond 

DATE: November 11/05/2015 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather: Thursday 70 Deg Sunny 
• Tomorrow's Forecast: 11/06/15 Friday 68 Deg Mostly Cloudy 
• Number of trucks on site E pond (12) 
• Number of Excavators Operating in E pond Today (0) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 10/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover E pond washing equipment to be hauled off site. 
• Glover Cleaning the shoulder of Coxpit RD road from D pond pole gate to C pond pole 

gate. 
• Glove laying out 24" HDPE pipe from C to D pond 
• Glover building gravel pad in C pond for water treatment equipment complete. 
• Moretrench Off site today 
• Glover No dredging in the low volume ponds today the off road truck would tear up the 

wet ground in the lay down area. 

DATE: November 11/04/2015 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather: Wednesday 62 Deg Mostly cloudy 
• Tomorrow's Forecast: 11/05/15 Thursday 69 Deg Partly cloudy 
• Number of trucks on site E pond (12) 
• Number of Excavators Operating in E pond Today (0) 
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• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 10/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover E pond washing equipment to be hauled off site. 
• Glover Cleaning the shoulder of Coxpit RD road from D pond pole gate to C pond pole 

gate. 
• Glove laying out 24" HDPE pipe from C to D pond 
• Glover building gravel pad inC pond for water treatment equipment. 
• Moretrench Off site today 
• Glover No dredging in the low volume ponds today the off road truck would tear up the 

wet ground in the lay down area. 

GAl Reports: 

11/5/2015 

• 7:00P.M. Attended Glover Morning Meeting. 

• Glover continued to clean alongside Cockpit Point Road. 

• Glover cleaned a couple of Artie. Trucks, but didn't place in staging area. 

• Glover cleaned CAT D6 Dozer and placed in staging area. 

• Glover continued adding pipe for dewatering system of Ponds A, B, and C to Pond D. 

• Glover cleaned Possum Point and Cockpit Point Roads. 

11/4/2015 

• 7:00P.M. Attended Glover Morning Meeting. 

• Glover placed more HDPE pipe to that of the day before. 

• Glover cleaned several Artie. Trucks. 

• Glover cleaned Possum Point and Temporary Access Roads. 

• Glover continued to clean alongside Cockpit Point Road. 

• Brian Hall and I spoke to Ruben, of Glover, about repairs needed for silt fence and 
replacing some removed silt fence. 
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11/3/2015 

• 7:00P.M. Attended Glover Morning Meeting. 

• Performed SWPP Inspection and noted comments on form and in log book. 

• Glover cleaned D6 Dozer and placed in Ponds A, B, and C area. 

• Glover hauled two Artie. Trucks off-site around 10:00 A.M. 

• Glover placed dewatering pipe (HDPE) under Possum Point Road, to transport water from 

Ponds A, B, and C to Pond D. 

• Glover cleaned Artie. Trucks and placed in staging area. 

• Glover finished cleaning alongside Possum Point Road and began on Cockpit Point Road. 

• Waste management delivered three waste storage containers. 

11/2/2015 

• Glover cleaned alongside Possum Point Road. 

• Glover cleaned five Artie. Trucks and placed in staging area to be taken off-site. 

• Glover hauled D8 Dozer and blade off-site. 

• Glover cleaned Temporary Access Road. 
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